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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. KI'M  ANTHONY $1, 048,446 10/06/05 14%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $36, 720 10/ 21/ 05 4%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $33,720 08/09/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY TN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $209, 149 02/ 02/06 0%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $0 02/ 16/ 06 0%
REPLACE LI GHTI NG $0 °
WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB1 WPCP
07-LA-1-7.1730. 7 N LOS ANGELES COUNTY TN AND NEAR D WPOAELL CONSTRUCTION TNC  AZI Z, FUAD $2,295,589 07/28/05 66%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $706, 437 08/ 18/ 05 319
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $123,887 04/ 26/ 06 °
PO- 01 5- (OE) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860- 3085
HA21 SWPPP
07-LA-1-9.9/0 N LOS ANGELES COUNTY TN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $978,400 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $0 11/01/06 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--0) (562) 860-3085
HA21 WPCP
07-LA-1-12.7/0 LOS ANGELES COUNTY TN THE CITY OF LOSTDS NGUYEN, LUKE $188,659 06/24/05  100%
07-3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGURA ROAD, SUI TE 171 14620 CARMENI TA ROAD $200,436 07/01/05 00
ACST- S001- (516) E COAST HI GHWAY AND BELLE PORTE AVENUE NORWALK, CA 90650 $0 01/18/06 °
S0-01 5-(6E) I NSTALL TRAFFI C SI GNAL VESTLAKE CA, 91361- 3200 (562) 926- 2537 01/ 30/ 06
--0) COWPLETED
HB1 WPCP
07-LA-1-17.7/20.9 I'N LOS ANGELES COUNTY I N HERMOSA OAK ENG NEERING, TNC. NGUYEN, LUKE $237,908 08/22/05  100%
07- 4K7004 BEACH, TORRANCE, AND REDONDO BEACH AT 1305 W SECOND STREET 14620 CARMENI TA ROAD $233,413 09/ 06/ 05 98%
ACST- S001- (521) E FI FTH STREET AND AT PROSPECT AVENUE NORWALK, CA 90650 $30,619 02/ 06/ 06 0
S0-01 5-(1E) I'NSTALL LEFT TURN S| GNAL POMONA, CA 91766 (562) 926-2537 03/ 01/ 06

--()
HB1 WPCP
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07-LA-1-26.5/27 1N LOS ANGELES COUNTY IN LOS ANGELESPETERSON CHASE GENERAL ~ GALLARDO, SAM $1,821,181 12/09/05  25%
07-4J32504 FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE 18730 S. W LM NGTON $248, 713 12/ 21/ 05 14%
ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SU TE 103 $248,713 07/03/06 0
G S0-01 5- (4E) CONSTRUCT CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
--() (949) 252- 0441 (310) 609-0264
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 985,102 05/04/05 32%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $2,589,848 05/17/05 26%
W DEN AND REALI GN ROADVAY BLVD., SUI TE 200 $299, 603 06/ 24/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $3,135,000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $3, 062,163 03/14/05 98%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $100, 110 03/ 06/ 06 0
CASTELLAMVARE DIR S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRIS & STABI LI ZE (310) 649-1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG | NC. CASTI LLO, ELOY $4, 650,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $4, 466, 256 12/ 28/ 04 96%
CF MALI BU BLVD., #200 $2,713 06/30/06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES 505 THOUSAND OAKS BLVD. 9100 S. SEPULVEDA $1,171,842 01/08/05 65%
CREEK BRI DCE #53-34 AND 5 DEBRI S BLVD. #200 $0 01/25/06 0
BASINS DIR S EMERCGENCY FO THOUSAND QAKS, CA 91360 LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM (310) 649-1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VARI OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAIM $4,111,747 11/01/04 100%
07-206024 LOCATI ONS 2419 PALMA DRI VE 13171 TELFAI R AVENUE, $3,114,246 11/16/04 76%
ACST- X037- (123) E CONSTRUCT METAL BEAM GUARD RAI LS SUl TE 101 $100,559 12/08/06 0
G X0-27 1-(3E) VENTURA CA 93003 SYLMAR, CA 91342
-0 (805) 642- 0204 (818) 364- 2760

HB1 SWPPP
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07-LA-2-25.9/25.9 I'N LOS ANGELES COUNTY I N LA CANADA T D S ENG NEERI NG FARDOUN, M KE $149,853 09/13/05 85%
07- 4K4504 FLI NTRI DGE AT STARLI GHT CREST DRIVE 2899 AGOURA ROAD STE 171 12901 RAMONA BLVD. $122, 604 09/21/05 8%
ACST- P002- (034) E I NSTALL TRAFFI C SI GNAL AND LI GHTI NG SU TE H $38,851 03/20/ 06 0
PO- 02 0- (4E) WESTLAKE VI LLAGE CA 91361 | RW NDALE, CA 91706
--() (805) 371- 4639 (626) 338-3430
HB1 WPCP
07-LA-2-42.2/42.2 I'N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04/01/05 100%
07-4L1104 EMERCENCY REPAI RS AT RTE 2 P.O BOX 429 2090 FERN LANE $799, 922 04/06/05 100%
GLENDALE, CA 91208 $0 10/ 15/ 05
FONTANA, CA 92334 (818) 637-2506 02/ 01/ 06
COVPLETED
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5, 300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P. O BOX 429 1011 GRAND CENTRAL $5, 011, 235 05/ 04/05 95%
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $0 05/05/06 °
DR S EMERCENCY F. A, CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637-2506 OVER RUN
HA22
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $971, 781 10/13/05 26%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $84, 425 10/ 26/ 05 9%
ACl M X037- (130) E REPLACE LOOP DETECTCR NORWALK, CA. 90650 $0 07/05/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--()
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG, LATI N\O, LARRY $222,721 08/ 25/05 58%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 463 NORTH SM TH AVENUE 14620 CARMVENI TA ROAD $19,893 09/13/05 -
ACI M 005 -(927)E RAMVP NORWALK, CA 90650 $0 03/16/06 °
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537
--()
HB1 WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVIN $4,094,202 06/15/05 51%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. SI XTH STREET 11229 S. WOODRUFF $1,588,412 06/29/05 399
ACI M 005 -(918)E SOUTH OF WASHI NGTON ~ BOULEVARD P. 0. BOX 2229, CORONA AVE. $0 07/15/06 °
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMEY, CA 90241
RESURFACE ASPHALT CONCRETE (562) 401-3333

HA22 WPCP
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07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 025,737 09/29/04 100%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $877,319 10/19/04 86%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $10, 018 08/18/06 0
| MDO-5 29- (4E) CALZONA STREET Rl VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY MAI NTENANCE ACCESS (213) 620-2039
HA28 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $893,610 02/06/06 0%
07-232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $0 02/21/06 0%
ACl M X037- (131) E LOCATI ONS SU TE C 107 $0 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVENENTS CORONA, CA 92878
-0 (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LGS F C 1 CONSTRUCTORS | NC $44,308,849 10/ 24/05 2%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE $42,400 11/05/05 0%
ACI M 005 -(064)E VARI QUS LOCATI ONS $42,400 10/31/10 0
--0) REHABI LI TATE PAVEMENT VI STA CA 920818831
(760) 727-9767
HA22 WPCP
07-LA-5-25.3/25.9 I'N LOS ANGELES COUNTY I N LOS ANGELES MODERN ALLOYS | NC AGUI LAR, ANGEL $198,873 02/01/06 0%
07- 4K7204 FROM 0.6 KM SOUTH OF COLORADO 11172 WESTERN AVENUE 2090 FERN LN $0 02/16/06 0%
BOULEVARD OVERCROSSI NG TO COLORADO $0 06/20/06 0
BOULEVARD OVERCROSSI NG STANTON CA 90680 (818) 637-2506
I NSTALL CONCRETE RAI LI NG (714) 893- 0551
HB1 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG SPECI ALTI EMCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. O'C TO PM 28.5 ALAVEDA AVE. U/ C1536 CALLOWAY DRI VE 2090 FERN LANE $299,943  02/01/05 .0,
ALONG LA-5/134 | NTERCHANGE BETWEEN GLENDALE, CA 91208 $0 08/31/05 0
CITY OF GLENDDI R S EME BAKERSFI ELD, CA 93312 (818) 637-2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS OVER RUN
HA- 23
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W PONELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 144,828 04/16/04 0%
07- 023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $4,081,374 04/29/04 0%
ACI M 005 -(035)E OVERCRGSSI NG TO 0. 3 KM NORTH OF GLENDALE, CA 91208 $0 07/31/06 0
--() SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637-2506
CONSTRUCT SOUND WALL PLANT EST

HB311 SWPPP SATI S
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07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 272,384 04/12/05 31%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $12,123,063 04/27/05 349%
ACNH- 005 - (051) N 0.7 KM SQUTH OF ROUTE 14 AND 5 SU TE 101 $1, 085,182 12/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $32,061,839 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAI R AVE $31, 546, 652 01/22/02 0%
ACNH- 005 - (026) 1 RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $0 03/30/06 0
I-005 -(026)1 NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) N (916) 334- 1221 (818) 364-2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $1, 800,000 03/22/05 100%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $1, 390,613 03/22/05 77%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $213, 241 03/ 30/ 06 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND QAKS, CA 91320
REMOVE SLIDE & PLACE BUTTRESS TO (805) 375-9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $4,747,847 01/12/05 799%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $61,569 03/15/06 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257-0273 OVER RUN
HA- 23 DEWATER
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 156, 786 02/ 01/ 06 6%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $39,900 02/09/06 0%
ACl M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $39,900 01/17/07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2,200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O BOX 2084 25061 W AVENUE $2, 004,952 01/21/05 91%
NATI ONAL FOREST, JUST NORTH OF TEMPLIN STANFORD, SUI TE 70 $165, 746 03/ 15/ 06 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257-0273 OVER RUN
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07-LA-5-66.6/0 NORTH OF TEMPLIN H GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $1, 500, 000 03/14/05 100%

07- 4L0704 THE ANGELES NATI ONAL FOREST IN P.O. BOX 50085 25061 W AVENUE $847,864 03/ 16/ 05 579
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $113,896 03/ 15/ 06 0
DIR S EMERGENCY F. A. CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257-0273 OVER RUN
HA- 23
07-LA-5-85.6/88.7 N LOS ANGELES COUNTY, DIR S ALCORN FENCE COVPANY MOGHADDAS, SEYED $550, 000 09/12/05  100%
07- 4L6704 EMERGENCY F. ACONTRACT, REPAIR FIRE 9901 GLENOAKS BLVD. 25061 W AVENUE $287,713 09/12/ 05 520
DAMAGE STANFORD, STE 70 $84, 353 03/ 15/ 06 ?
REPAI R & RESTORE FI RE DAMAGED HWY SUN VALLEY, CA 91352 VALENCI A, CA 91355
FEATURES (661) 257-0273 OVER RUN
HA23
07-LA-5-711.5 N LOS ANGELES COUNTY TN LA M RADA, ALL AVERI CAN ASPHALT SAAD, HUSSEIN $19, 853, 903 06/ 09/ 04 76%
07- 226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $15, 802,692 06/ 23/ 04 80%
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY CF AVE. $843, 264 10/ 30/ 06 0

-0 COWERCE AT VARI OUS LOCATI ONS CORONA CA 928782229 DOMNEY, CA 90241- 5521

REPLACE EXI STING CONCRETE PAVEMENT  (909) 736- 7600 (562) 401-3333
HA22 WPCP
07-LA-10-2.1/14. 1 N LOS ANGELES COUNTY TN LOS ANGELES ALL AVERI CAN ASPHALT YADEGAR, SHAHRI AR $9, 325, 300 10/13/05 21%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM  P.O. BOX 2229 1200 S. SEPULVEDA $30, 225 10/ 27/ 05 0%
ACI M 010 - (784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $12,226 02/21/07 0
- 0) 10 AND 110 SEPARATI ON CORONA, CA 92878- 2229 (310) 478-7970

RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 TN LOS ANGELES COUNTY AT VAR OUS P AND D LANDSCAPE VANAGEVENT ABUMUHOR, T SSAM $1, 087,242 08/30/05 19%
07-2324C4 LOCATI ONS 999 TOAN AND COUNTRY RD 11229 S. \WDODRUFF $299, 115 09/ 14/ 05 279
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVE. $193,365 10/ 02/ 07 0
-0 ORANGE, CA. 92868 DOMEY, CA. 90241

(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 N LOS ANGELES COUNTY TN LOS ANGELES OLI VAS VALDEZ TNC CASTILLO, ELOY $1,931,130 11/30/05 15%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $140, 204 12/ 13/ 05 206

UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $140,204 08/ 21/ 06 0

HB34 SWPPP

AVENUE UNDERCRGCSSI

CONSTRUCT SCREENI NG SYSTEM

COVI NA CA 91723
(626) 915- 7633

LOS ANGELES, CA 90045
(310) 649-1821
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W NCHESTER CA 92596
(909) 926- 7444

| RW NDALE, CA 91706
(626) 338-3430
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07-LA-10-13.0/ 14 I'N LOS ANGELES COUNTY IN LOS ANGELES REYCO, SM TH & REYNOLDS WANG, SI MON YEH FU $678,403 05/23/02 0%
07- 180204 FROM NORVANDI E AVENUE UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 1615 SOUTH WALL $629, 784 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG STREET $3, 000 04/03/06 0
HI GHWAY PLANTI NG RESTORATI ON RI VERSI DE, CA 92506 LOS ANGELES, CA 90015
(213) 620-2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON YEH FU $5, 577,264 05/25/05 62%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 1615 SOUTH WALL $2, 483,849 06/ 09/ 05 249
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT STREET $266, 036 07/ 03/ 06 0
NHP1- 10 O- (9E) FONTANA CA 92334 LOS ANGELES, CA 90015
--() (909) 350- 3535 (213) 620-2039
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $855,560 10/ 18/ 05 0%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $0 10/ 28/ 05 0%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SUTE H $0 04/ 20/ 06 °
01-0 17-(5E) IRVINE, CA.  92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY I N ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249, 430 06/17/05 100%
07- 439204 EL MONTE AT ROUTE 10 AND 164 2126 N. OAKS AVE. 1615 SOUTH WALL $246,892 07/ 06/ 05 98%
SEPARATI ON STREET $0 06/02/ 06 0
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015
(231) 620- 2039
HA42 WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY I N EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWFI K, GAMAL $44, 851, 155 01/09/02 0%
07- 1069W4 BALDW N PARK FROM BALDW N AVENUE P O BOX 87 11229 S. WOODRUFF $44, 989,422 01/23/02 -
ACNH- 010 -(762)2 UNDERCROSSI NG TO ROUTE 605/ 10 DOWNEY, CA 90241 $2,643 04/07/06 0
1-010 -(762)2 SEPARATI ON RI VERSI DE CA 925020087 (562) 401-3333
-0 W DEN EXI STI NG FREEWAY AND BRI DGES  (909) 684- 5360 PLANT EST
HB5 SWPPP SATI S
HB311
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2, 211,588 10/02/02 81%
07- 008704 AT VAR QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 058,474 10/ 16/ 02 929
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $5, 760 11/30/06 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRI Cl A $150, 054 08/22/05 60%
07-0N9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENQCAK ST 821 BREA CANYON RQAD, $29,073 09/08/05 19%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SUl TE 6 $5,453 03/24/06 0
01-0 17-(0E) UNDERCRGOSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/S1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL PATEL, PRAVI N $1,897,359 11/10/04 100%
07- 135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO 1792 KAI SER AVENUE 1615 SOUTH WALL $1, 754,391 11/23/04 90%
ACST-010 - (777)E ROUTE 5 AND 10 CONNECTOR OVERHEAD STREET $89, 450 02/ 28/ 06 0
G 01-0 17-(7E) UPGRADE MEDI AN BARRI ER I RVINE, CA 92614-5706 LOS ANGELES, CA 90015
-0 (213) 620- 2039
HB1 SWPPP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRILLI NG & SHORI NG KI M ANTHONY $2, 306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOMN L. A. TO | NSTALL 2200 WYMORE WAY 1615 SOUTH WALL $426, 622 10/ 19/ 05 19%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK STREET $284,396 04/07/06 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 LOS ANGELES, CA 90015
I NSTALL RETAI NI NG WALL/ CRI B (213) 620-2039 OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA- 14, DI AMOND PAVI NG, | NC. MOGHADDAS, SEYED $1, 000,000 01/24/05 100%
07-4K9704 PM24.7 (LA-5/14 | NTERCHANGE) P. 0. BOX 1368 25061 W AVENUE $722,645 01/24/05 720
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD STANFORD STE. 70 $165, 092 03/30/06 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 VALENCI A, CA 91355
TO CLEAR SLI DE AND STORM DEBRI S (818) 364-2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R. RODCGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMMAD $255,378 06/08/04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 04/ 06/ 06 0
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480-4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY EID, EM LE $2,193,403 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCGE P O BOX 2150 25061 W AVENUE $0 03/29/04 0%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD #70 $0 10/ 20/ 06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207-1777 (661) 726-0148 SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL EI D, EM LE $7,477,923 01/10/06 1%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $60, 943 01/ 24/ 06 1%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $60,943 12/27/07 0
--0) I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28, 875,036 02/18/05 73%
07- 125204 PALMDALE FROM 0.4 KM SOQUTH OF P O BOX 238 13171 TELFAI R AVE. $21, 610,063 03/09/05 75%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO Sul TE 101 $2,211,685 05/ 09/ 06 0
--0) AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 SYLMAR, CA 91306
W DEN EXI STI NG H GHWAY AND BRIDGES  (925) 837- 5600 (818) 364-2760
HB5 SWPPP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $500, 000 10/ 04/05 100%
07- 4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $498, 681  10/24/05 .0,
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $147,253 03/20/06 °
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI VA, HASSAN $1, 200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD., 2550 CORPORATE PLACE, $824,093 01/10/05 69%
CONTRACT, LA027 SUl TE G 107 $0 02/28/06 0
ROCK AND DEBRI' S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT | RA, ALFRED $4,693,991 09/22/05 28%
07-2074U4 ANGELES FROM ROUTE 1 TO MJULHOLLAND POST OFFI CE BOX 2229 1525 RANCHO CONEJO $21,850 10/11/05 0%
ACST- S027- (004) E DRI VE BLVD., SU TE 103 $0 08/18/06 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (805) 480- 4928
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARCQUT, REDA $495, 700 12/30/05 12%
07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $54, 417 01/12/ 06 11%
PEJSA CANYON BRI DGE STE H $0 12/21/06 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-39-40.0/44.4 I'N LOS ANGELES COUNTY, DIR S CHUMO CONSTRUCTI ON, | NC. AGUI LAR, ANGEL $120,000 01/06/06 0%
07-1X3304 EMERCGENCY F. ACONTRACT, LA-39 14425 JOANBRI DGE STREET 2090 FERN LANE $0 01/06/06 0%
REMOVE STORM DEBRI'S AND RESTORE DRNG $0 03/30/06 0
SYSTM BALDW N PARK, CA 91706 (818) 637-2506
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY ALONZO, BERNARD $2,823,380 11/30/05 0%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P O BOX 231430 14620 CARMENI TA ROAD $4,100 12/16/05 0%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $4,100 03/07/07 0
--0) BRI DGE AND AT THE LA SACRAMENTO CA 95823 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON (916) 428- 0286
HB4N WPCP
07-LA-57-17.7 I'N LOS ANGELES COUNTY AT VAR OQUS GOLDEN STATE UTILITY CO YUE, WARREN $7,840,190 06/11/03 100%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $8, 157, 645 06/ 24/ 03 100%
ACI M X037- (090) E I NSTALL COVMUNI CATI ON SYSTEM UNIT H $0 01/16/06 0
NHXO0- 37 0- (OE) TURLOCK CA 953812968 | RW NDALE, CA 91706 01/ 24/ 06
--0) (209) 634- 4981 (626) 338-3430 COVPLETED
HB4N WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 277,827 06/ 03/ 05 40%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $3, 702,445 06/17/05 36%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $1, 973,530 12/18/06 °
--() BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG ABUMUHCR, | SSAM $3, 144,500 08/02/05 0%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. WOODRUFF $0 08/18/05 -
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVE. $0 09/17/06 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $54, 804, 715 04/08/03 78%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $42, 875,677 04/ 23/03 78%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $1, 080,220 10/ 30/ 06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

--()
HB5 SwWepp

(909) 594-9311
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12,742,206 02/10/06 0%
07- 201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $0 02/22/06 0%
CONSTRUCT NEW NMAI NTENANCE STATI ON SUl TE 6 $0 07/02/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2, 753,598 08/12/05 32%
07- 226714 MONTEBELLO, COMVERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $69, 000 08/ 25/ 05 3%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $21,250 04/ 01/ 07 0
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07-207304 POVMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 405,126 10/ 27/ 04 90%
ACST- S066- (007) E RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $2,200 05/20/ 06 °
S0- 66 0- ( 7E) (818) 637-2514
--0) (714)637- 1550 SUSPENDED
HA22 WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 001, 857 02/ 16/ 05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,892,461 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $8,502 12/11/06 0
UNDERCRGOSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11,575,009 02/16/05 57%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $5, 199,128 03/03/05 45%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $630, 970 09/ 28/ 07 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON, | NC JAVAHERNESHAN, MAJI D $71,384,930 11/03/05 0%
07- 182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. DODRUFF $1, 261,467 11/21/05 20t
ACNH- 091 - (123)E LOCATI ONS AVE. $252,521 10/11/07 0

--0)
SwWepp

REHABI LI TATE PAVEMENT

BALDW N PARK, CA 91706-1747

DOWNEY, CA 90241
(562) 401- 3333
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $0 09/22/06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,224,388 01/05/06 0%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $0 01/23/06 0%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $0 12/ 07/ 09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-91-/10.6 LA-91 AT 5 LOCATI ONS BETWEEN PM 9.1 ORTI Z CONSTRUCTI ON SOHEI LI, A $1, 500, 000 10/03/05 100%
07-4L0304 AND 10.8. TH S SECTI ON LOCATED | N 6 CUSH NG SU TE 200 18730 W NM NGTON AVE. $967,250 10/03/05 100%
CITY OF COWTON, WEST OF THE 91/ 710 SUl TE 103 $0 01/27/06 0
| NTERCHANGE DI R. EMERGEN I RVINE, CA 92618-4221 RANCHO DOM NGUEZ, CA 01/ 30/ 06
REPAI R SI DESLOPES, ROADBED 90220 OVER RUN
HA23 SUPPORT, PAVENENT (310) 609- 0264
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13, 637,867 08/20/04 67%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $7,918,561 09/07/04 56%
UNDERCROSSI NG TO ALAMEDA STREET STREET $446, 341 03/ 23/ 07 °
OVERCROSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 457,238 08/ 02/ 05 21%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $479, 803 08/18/05 .
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUI TE C- 107 $86, 750 09/ 30/ 07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZI MA, HASSAN $3, 810,802 06/03/05 39%
07-244804 FROM CAHUENGA BOULEVARD P. 0. BOX 1489 2550 CORPORATE PLACE, $86, 700 06/ 14/ 05 204
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $0 07/30/ 06 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795 SUSPENDED
HA22 WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $4,981,953 10/31/05 8%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $97,991 11/15/05 20
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $79,941 12/ 06/ 07 0
--() I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11,990,576 10/27/03 0%
07-002594 AT VARI QUS LOCATI ONS P. O BOX 1406 12901 EAST RAMONA $11, 770,893 11/04/03 0%
ACNH- QLO1- (045) E SOUNDWALLS BLVD. SUITE "H' $173,176 02/ 28/ 06 0
--() FONTANA, CA 92334- 1406 | RW NDALE, CA 91706
(626) 338-3430 PLANT EST
HB311 SWPPP SATI S
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 766,899 09/ 24/03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 680, 781 10/ 09/ 03 0%
ACNH Q101- (041) E SOUNDVWALLS ENCI NO CA 91436 $7,600 07/02/06 °
--0) ARCADI A CA 91066 (818) 788-3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1, 778,232 04/08/02 0%
07- 061664 FROM ENCI NO AVENUE PEDESTRI AN P. 0. BOX 6270 5160 HASKELL AVE $1, 739,628 04/18/02 0%
ACNH- P101- (999) E OVERCRGSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $0 05/ 25/ 06 0
--() UNDERCROSSI NG BUENA PARK, CA 90622 (818) 788-3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,552,399 11/14/05 0%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $0 11/29/05 0%
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON' SYSTEM SUI TE 101 $0 08/10/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $355,263 05/11/05 100%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $291, 987 05/24/05 100%
HARDSCAPE W TH SO L CEMENT STREET $0 01/18/06 0
BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620-2039 PLANT EST
HwVR SWPPP SATI S
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SUI TE $440, 105 06/ 02/ 05 97%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860-3085
HMLA WPCP
07-LA-105-2.6/2.6 | N LOS ANGELES COUNTY IN INGLEWDOD  PETERSON CHASE GENERAL  AZIZ, FUAD  $508,440 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI QUS LOCATION 1792 KAl SER AVENUE 17912 CRUSADER, SU TE $453,629 05/12/04 86%
REPLACE EDGE DRAI N AND UNDERDRAI N 101 $17,031 02/21/06 0
I RVINE, CA 92614-5706 CERRI TGS, CA 90703 02/ 27/ 06
(562) 860-3085 OVER RUN
HA22 WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI OQUS JFL ELECTRI C I NC. NGUYEN, LUKE $535, 800 02/14/06 0%
07- 214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COMPTON AVE. 14620 CARMENI TA ROAD $0 02/ 24/ 06 0%
ELECTRI C LOOP DETECTOR REPLACEMENT $0 0
LOS ANGELES, CA 90001 (562) 926- 2537
HB4N WPCP
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC  TRAN, KELVIN $909, 947 03/14/05 132%
07-188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $108, 792 03/30/05 129
ACI M 110 -(779)E OVERHEAD TO 0.1 KM NORTH OF NMARTI N AVE. $35,296 05/ 30/ 06 0
--() LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMEY, CA 90241
REPLACE ALUM NUM JO NT SEAL (562) 401-3333
HA21 WPCP
07-LA-110-24.5/25.5 I N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL ~ MCKENZIE, DARRELL ~ $2,480,174 11/14/05 5%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $50, 627 11/23/05 20t
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOQUTH OF ROUTE GLENDALE, CA 91208 $4,618 09/30/06 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE CA 926145706 (818) 637-2506
-0 I NSTALL OVERHEAD S| GNS AND RESTRI PE  (949) 252- 0441

HB1 WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY MANNAA, HASSAN $3,583,780 10/04/05 16%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $78,020 10/20/05 20
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 09/27/06 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07-LA-110-25.7/31.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PK CONSTRUCTI ON MCKENZI E, DARRELL $257,760 09/ 28/ 05 13%
07-218904 AT STADI UM WAY OVERCROSSI NG AND 2126 N. FAI R OAKS AVENUE 2090 FERN LANE $210, 265 10/ 13/ 05 81%
ACST- S110- (011) E AVENUE 35 UNDERPASS GLENDALE, CA. 91208 $80, 412 06/ 22/ 06 0
S1-10 0-(1E) INSTALL HI STORI C SI GNAGE ALTADENA, CA. 91001 (818) 637-2506
--()
TEA4 WPCP
07-LA-118-11.3/11. 4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 16%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $17,750 11/21/05 3%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., SU TE 103 $17, 750 07/14/06 °
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-118-/1.8 FROM BOTH SIDES OF LA118 FROM PM 0.0 J. MCLOUGHLI N ENG NEERI NG | NCSHEI K, H. $700, 000 10/ 05/05 100%
07- 1X2104 , VENTURA/ LA COUNTY LINE, TO PM 1.8. 10722 ARROW RTE., #716 5160 HASKELL AVE. $257,178  10/05/05 o0
LA 118LOCATED ALONG NW BORDER COF SFV. ENCI NO, CA 91436 $0 12/21/05 °
DI R. EMERGENCY F. A RANCHO CUCAMONGA, CA 91730 (818) 788-3303 02/ 27/ 06
REPLACE GUARDRAI L
HA23 POSTS/ BLOCKS, FENCE&SI GNS
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $199,901 09/12/05 0%
07-4J2704 FROM 0. 4 KM EAST OF SAN MARTI NEZ P. O BOX 1000 1525 RANCHO CONEJO $0 09/27/05 -
CGRANDE CREEK TO 0.4 KM WEST OF BLVD., SU TE 103 $0 0
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480- 4928
HwR WPCP
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY | N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,955,514 11/25/03 87%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O. BOX 1406 2090 FERN LANE $3, 846,640 12/15/03 97%
ACNH- P134- (032) E ANGELES RI VER BRI DGE TO FOREST LAWN GLENDALE, CA. 91208 $56, 545 06/ 30/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-134-5.6/0 I'N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTI ON, I NC. SUBEH, MAHER $3,507,291 05/20/03 0%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $3, 565,441 06/ 03/03 0%
ACNH- P134- (030) E TO CONCORD STREET UNDERCROSSI NG GLENDALE, CA 91208 $235 03/31/06 0
--0) MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637-2506
PLANT EST
HE11l SWPPP SATI S
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,241,284 12/01/05 4%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $21, 755 12/09/05 20
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $15,742 04/ 24/ 08 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $4,016,897 02/02/05 93%
07-127254 FROM 0.2 KM WEST OF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $3,914, 627 02/ 14/ 05 98%
3.0 KM VST OF 165TH STREET EAST VEST $103, 794 03/09/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148
HE13 SWPPP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY KWAN, KI N $14,794,080 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 13171 TELFAI R AVE. $104, 068 10/ 20/ 05 1%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SUI TE 101 $83,423 05/02/07 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 SYLMAR, CA. 91342
W DEN HI GHWAY AND CONSTRUCT BRI DGE (818) 364-2760
HE13 HB1 SWPPP
07-LA-138-65.4/65.7 I'N LOS ANGELES COUNTY AT LLANO FROM T D S ENG NEERI NG LEE, JEFF $134,089 10/31/05 11%
07- 4K4904 1.1 KM EAST OF 175TH STREET EAST TO 2899 AGOURA ROAD STE 171 13171 TELFAI R AVE. $125,079 11/09/ 05 850
ACST- P138- (039) E 0.5 KM WEST OF 185TH STREET EAST #101 $0 03/30/06 °
G P1-38 0-(9E) I NSTALL FLASHI NG BEACCN VESTLAKE VI LLAGE CA 91361 SYLMAR, CA 91342
--0) (805) 371- 4639 (818) 364-2760
HB1 WPCP
07-LA-164-2.0/0 I'N LA COUNTY BRI DGE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOABKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $800, 768 05/ 23/ 05 89%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $163,967 03/01/06 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23 FOOTI NGS
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 350,010 10/13/05 15%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $37,688 10/ 26/ 05 1%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $0 02/15/07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOSJ. MCLOUGHLI N ENG NEERI NG CO. MCKENZI E, DARRELL $708,686 06/ 24/ 04 100%
07- 1Y2004 ANGELES, GLENDALE AND ARCADI A AT 10722 ARROW ROUTE, STE. 716 1011 GRAND CENTRAL $693,914 07/13/04 .0,
VAR QUS LOCATI ONS AVENUE $0 01/20/06 0
REPLACE BRI DGE APPROACH SLABS RANCHO CUCAMONGA, CA 91730 GLENDALE, CA 91201 01/ 26/ 06
(818) 637-2506 COVPLETED
HML WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 11%
07-172174 FROM SAN DI MAS CANYON RCAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $810,331 08/11/05 549
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $183,899 07/03/06 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,788,313 07/13/05 12%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $576, 648 07/28/05 320
BERNARDI NO COUNTY LI NE #11 $205, 616 05/ 26/ 06 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $1,215,664 05/20/05 .o,
ROADWAY DAMAGE DI RS EMERGENCY F. A CERRI TGS, CA 90703 $0 02/ 08/ 06 °
CONTRACT I RVINE, CA 92614 (562) 860- 3085 02/ 15/ 06
REPLACE/ REPAI R DRAI NAGE SYSTEM & COVWPLETED
HA23 ROADVWAY
07-LA-213-6.7/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELEST D S ENG NEERI NG WANG, PAUL $192, 743 08/ 22/ 05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) E 235TH STREET WESTALKE VI LLAGE CA NORWALK, CA 90650 $0 °
S2-13 0- (4E) I NSTALL TRAFFI C Sl GNAL 913613200 (562) 926-2537

--()
HB1 WPCP

(805) 371- 4639



State of California Department of Transportation Page 18

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY IN LOS ANGELES OAK ENG NEERI NG I NC VANG, PAUL $199, 004 04/07/05 80%
07-3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE, STE1106 14620 CARMENI TA ROAD $154,721 04/ 28/ 05 270
ACST- S213- (003) E I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 03/09/06 0
S2-13 0-(3E) LA PALMA, CA 90623 (562) 926- 2537
--()
HB1 WPCP
07-LA-405-13.0/13 N LOS ANGELES COUNTY TN LOS ANGELES CDONNELL CONSTRUCTI ON TNC FAYAD, HASSAN $969,508 06/13/05  100%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. , $839, 376 06/ 28/ 05 84%
REPAI R COLUMN SPALLS SUl TE 101 $83, 044 04/20/ 06 0
SAN DI MAS CA 917732911 CERRI TOS, CA 90703
(909) 394- 4510 (562) 860- 3085 OVER RUN
HVB WPCP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALI, MASHHUR $28,947,228 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST H GHLAND AVE STE 21 18730 S. W LM NGTON $27, 301,788 01/30/03 92%
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SUITE 103 $491, 025 11/20/ 06 0
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LGOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JGSE $114, 940,582 09/28/04 34%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $32, 300, 537 10/ 06/ 04 28%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $3, 537,600 03/12/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $32,553,386 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $11, 505, 186 04/ 26/ 05 35%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 067,184 11/01/06 °
40-5 30-(4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOSPKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $2,442,373 08/29/05 43%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $468, 450 09/ 14/ 05 19%
ACl M 405 - (046) E CGROSS SCOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $156, 704 02/ 20/ 06 0
-0 ARCADI A CA 910661717 (310) 478-7970

(626) 301- 9897
HA42 SWPPP
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07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON DI PSI A, M KE $3,602, 714 06/21/05 51%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVE. $1, 835,827 07/08/05 51%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $321,383 08/22/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOCS | NC PATEL, JAGDI SH $24,652,505 03/02/05 41%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $12, 804,834 03/18/05 520
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $1, 031,192 08/15/07 0
40-5 30- (ON) SOQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11 SWPPP
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 69%
07- 232414 SIGNAL HILL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $903,988 08/ 25/ 04 90%
ACl M 405 -(916) E AT VARI QUS LOCATI ONS SUl TE 101 $700 10/ 30/ 06 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342-1376 (562) 860-3085
HA25 WPCP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 3%
07-244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAI SER AVE. 11229 S. WOODRUFF $23,225 11/23/05 0%
ACl M 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $11,900 05/20/09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/ 26 I'N LOS ANGELES COUNTY AT VARI OQUS AMERI CAN Cl VI L CONSTRUCTORS JAHROM , REZA $12,512,424 06/03/05 66%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $8, 892,238 06/17/05 719%
ACl M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $1, 288,946 06/ 02/ 06 0
--() BENECI A, CA 94510 DOWNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $4,941,284 10/29/04 43%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P. O BOX 661717 11229 SOUTH WOODRUFF $3,313,500 11/16/04 67%
ACI M 605 - (720)E BOULEVARD OVERCRGCSSI NG TO 0.5 KM AVENUE $152, 028 09/19/06 0

--0

HB311 SWPPP

SQUTH OF ROSE HI LLS ROAD OVERCR
CONSTRUCT SOUND AND RETAI NI NG WALLS

ARCADI A, CA 91066

DOWNEY, CA 90241
(562) 572-6230
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,012,034 08/05/04 33%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GAMAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,634,273 08/19/04 85%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $135,416 10/ 20/ 08 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON ORANGCE, CA 92868 CERRI TCS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,003,829 11/14/05 0%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 2007 W TUOLUMNE ROAD 14620 CARMENI TA ROAD $0 11/29/05 0%
ACNH- 710 - (787)E SEPARATI ON NORWALK, CA 90650 $0 05/ 20/ 07 0
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95380 (562) 926- 2537
HB4N WPCP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07-4L4104 COLDPLANE AND OVERLAY ACCELERATI ON 1792 KAl SER AVENUE 17912 CRUSADER AVE. $3,087,937 06/22/05 100%
LANES AND SHOULDERS, REPLACE & GRI ND SUl TE 101 $0 01/23/06 °
REPLACED SLABS DIR S I RVINE, CA 92614 CERRI TCS, CA 90703 01/ 24/ 06
REPLACE & GRI ND REPLACED SLABS (562) 860-3085 COVPLETED
HA- 22
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 264,010 12/23/05 4%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $174,473 01/11/06 1
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $174,473 11/ 21/07 °
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 42%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $4,172,681 06/17/05 279
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 436,609 12/04/06 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-710-22.9/23.2 I'N LOS ANGELES COUNTY | N COMVERCE T T POLI CH & ASSOCI ATES SCHEI LI, ANDY $4, 457,563 04/15/04 0%
07- 046024 FROM EAST YARD OVERHEAD TO RQUTE 710 P.O. BOX 828 18730 SO. W LM NGTON $4, 415,214 05/07/04 0%
ACNH P710- (010) E AND 5 SEPARATI ON AVE., #103 $1,500 03/ 28/ 06 0
--() CONSTRUCT  SOUNDWAL L SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220 PLANT EST

HB311 SWPPP (310) 609-0264 SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,474,304 12/02/05 6%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3,750 12/21/05 0%
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $3,750 02/28/08 0
DOWNEY CA 90241
(562) 803-9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/10/ 05 83%
PM 11.0 AT WOOD ROAD O C | N OXNARD BLVD. $45,977 04/ 30/ 06 0
DIR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1, 180,281 05/03/05 54%
FAI LURES | NCLUDI NG POTHOLI NG, $0 03/20/06 °
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 9%
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,567,806 01/09/05 80%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $182,588 03/15/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLIDE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5,200, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 199,938 02/14/05 100%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 02/15/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-48. 5/ 58 I'N VENTURA COUNTY NEAR QJAI FROM CGRANI TE CONSTRUCTI ON CO. DORRI, M KE $2,695, 773 10/12/05 0%
07- 249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O BOX 6744 1525 RANCHO CONEJO $0 10/ 26/ 05 0%
ACST- P033- (063) E COUNTY LI NE BLVD., SU TE 103 $0 07/28/06 0
PO- 33 0-(3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND OAKS, CA 91320
--() (805) 480-4928
HA22 SWPPP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMVER CONSTRUCTI ON BOBBA, PRASAD $3, 000, 000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI 1184 N. OAK AVE. 13171 TELFAI R AVE. $2, 694,365 09/01/05 90%
& 2 M SO OFSANTA BARBARA COUNTY SU TE 101 $1, 019,536 03/30/06 0
LI NE/f REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (818) 364-2760 OVER RUN
HA23
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 762,606 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $19, 696, 703  07/19/02 0%
ACNH P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $142,182 03/30/06 0
--0) SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375-9247 PLANT EST
HE11l SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $80, 570, 418 04/ 26/ 02 75%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $64, 221,435 05/ 02/ 02 799%
ACNH QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 034,197 03/30/07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM 505 E. THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $704,011 01/11/05 100%
33.5 JUST NORTHOF SOLI MAR OFF- RAMP BLVD., SU TE 102 $0 06/10/05 °
DI R S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91360 THOUSAND QAKS, CA 91320 01/ 23/ 06
CLEAR STORM DEBRI' S BLCKI NG DRAI NAGE (805) 375-9247 COVPLETED
HA- 23 SYSTEM
07- VEN-118-4.8/0 IN THE TOAWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. | RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DANAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $0 02/15/06 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON/ ERCS|I ON CONTROL FOR (805) 480- 4928

HA- 23 STORM
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/25/06 0
STORM DAMACGE DIR S VENTURA, CA 93003 THOUSAND OAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 126-13.7/19.9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC MANNAA, HASSAN $171,617 06/10/05 83%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAI R AVE. $78,650 06/22/05 45%
VEED MATS STE 101 $0 03/30/06 0
VENTURA CA 93003 SYLMAR, CA 91342
(805) 654- 1682 (818) 364- 2760
HwVR WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,136,920 04/22/05 22%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $418,244 05/ 06/ 05 13%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 07/11/06 °
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714)893- 0551 (805) 480-4928
HB1 SVPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/21/05 31%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. 0. BOX 1489 1525 RANCHO CONEJO $3,554,514 10/ 06/ 05 550
ACNH- P126- ( 050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $2, 227,364 07/ 11/ 06 °
--0) SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO DORRI, M KE $1, 413,500 09/26/05 0%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $0 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 103 $0 08/ 04/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
-0 (805) 480-4928 SUSPENDED
HA23 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 999
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0

--0)
HA22

RESURFACE ASPHALT CONCRETE

(480) 784- 2910

THOUSAND OAKS, CA 91320
(805) 375-9247
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1,169,877 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 005,716 01/10/05 86%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 10/30/05 0
PAULA TO THE SOUTH, SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NACGE (805) 480-4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 200, 000 09/ 28/05 44%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $220, 035 10/02/05 704
POST M LES: BLVD. STE 103 $0 03/15/06 0
22.52,22.59, 22.62,22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
23.71 DIRS E (805) 480- 4928
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWPSON CONSTRUCTI ON CODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1, 761,333 01/ 06/ 05 70%
CLEAR STORM DEBRI' S FROM | N QUTLETS BLVD., #102 $0 01/18/06 0
FLOALNS QJAlI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $355,811 08/ 04/ 05 4%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $145, 080 05/15/06 0
F. A. CONTRACT CAVARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
Totals: Authorized Final Amt: $1, 065, 607, 027 Completed to Date: $512, 123,985  Work ThisMonth: $27, 651, 757
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07-LA-710-6.8/9.4
07-LA-710-9.4/17.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07- LA-5707-/0

07- VEN-1-/11

07- VEN-23-5.2/24.1
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0
07- VEN-101-12.8/14.2
07- VEN- 101- 22. 0/ 24
07- VEN- 101-33.5/0
07- VEN-118-4.8/0

Statement of Ongoing Contracts - Index

Contract

07-232414
07- 244404
07-212304
07- 040104
07- 234904
07-120934
07- 4L4104
07- 242604
07- 244704
07- 046024
07-201604
07- 4K8304
07-4L4004
07-4L6204
07- 4K7604
07- 4K6304
07- 249304
07-4L3404
07-104954
07-0607U4
07- 4K8904
07-4L6104
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20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07-VEN-118-7.7/8.1
07- VEN-126-13.7/19.9
07- VEN-126-/13. 1

07- VEN- 126-/ 13

07- VEN-150-8.7/0

07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150-17.0/34. 4
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/13. 4

07- VEN- 150-/30. 5

07

Contract

07-4L6004
07-1Y9004
07-237204
07- 244904
07- 4G5204
07-105484
07- 4K8804
07-4L2404
07- 4K7804
07-4L2304

Page
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23
23
23
23
24
24
24
24

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$157, 070, 547
$620, 028, 294
$110, 649, 489
$148, 983, 662

$28, 875, 036

$1, 065, 607, 027

Work Comp
$48, 427, 672
$308, 004, 142
$54, 645, 217
$79, 436, 892
$21, 610, 063
$512, 123, 985




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $17, 501, 535
$17, 501, 535

Work completed this Period:



	07

